

<b>LANE CLOSURE REPORT FOR THE WEEK OF: February 4, 2018</b>			Prepared by: Janet DeMott		
Highway No . CO 60 & CO 257		Project No (If Applicable): ERR 400-322 BRR 400-354		Region: 4	
Project Location Description: Co 60 & Co 257 (nearest town, intersection, etc.) Milliken/Johnstown				Project Info Line/Email: 970-532-9998 Hwy60and257info@gmail.com	
Proj. Start Date: Oct. 16, 2017		Final Completion Date: Sept. 2018		Brief Description of Project: Bridge Replacements/Channel Improvements	
CDOT Project Engineer: Nikki Upright				Phone:	Mobile: 970-350-2234
Contractor & Contact (Prime) Flatiron Constructors – Matt Tolsma				Phone:	Mobile: 651-587-8682
Other Contact:					

DAY	DATE	TIMES	LOCATION OF CLOSURE	MM# to MM#	Direction	LANE(S) CLOSED	DESCRIPTION OF CURRENT WORK
SUN	2/4/18		CO 60 FROM CR 19 TO CO 257. CLOSED 24/7 THROUGH MAY  Shoulders CO 257	11.38-12.04  .05-.30	E W  N S	Eastbound and westbound CO 60 from CR 19 to CO 257  Shoulders N & S bound CO 257. Traffic impacted by flagging and equip. mobilization for shoofly	NO WORK PERFORMED
MON	2/5/18	7 am - 5 pm	CO 60 FROM CR 19 TO CO 257. CLOSED 24/7 THROUGH MAY  Shoulders CO 257	11.38-12.04  .05-.30	E W  N S	Eastbound and westbound CO 60 from CR 19 to CO 257  Shoulders N & S bound CO 257. Traffic impacted by flagging and equip. mobilization for shoofly	Form pier/abutment, survey abutment  Temp. bridge sheets
TUE	2/6/18	7 am - 5 pm	CO 60 FROM CR 19 TO CO 257. CLOSED 24/7 THROUGH MAY  Shoulders CO 257	11.38-12.04  .05-.30	E W  N S	Eastbound and westbound CO 60 from CR 19 to CO 257  Shoulders N & S bound CO 257. Traffic impacted by flagging and equip. mobilization for shoofly	Form/rebar abutment, pour pie 2  Temp bridge abutments
WED	2/7/18	7 am - 5 pm	CO 60 FROM CR 19 TO CO 257. CLOSED 24/7 THROUGH MAY  Shoulders CO 257	11.38-12.04  .05-.30	E W  N S	Eastbound and westbound CO 60 from CR 19 to CO 257  Shoulders N & S bound CO 257. Traffic impacted by flagging and equip. mobilization for shoofly	Strip winter protection @ pier 2, falsework pier cap 2, form abutment  Backfill @ temp bridge
THU	2/8/18	7 am - 5 pm	CO 60 FROM CR 19 TO CO 257. CLOSED 24/7 THROUGH MAY	11.38-12.04  .05-.30	E W  N S	Eastbound and westbound CO 60 from CR 19 to CO 257	Pour pier 3, survey pier cap, pour abutment

			Shoulders CO 257			Shoulders N & S bound CO 257. Traffic impacted by flagging and equip. mobilization for shoofly	Backfill @temp bridge
<b>FRI</b>	02/9/18	7 am - 5 pm	<b>CO 60 FROM CR 19 TO CO 257. CLOSED 24/7 THROUGH MAY</b>  Shoulders CO 257	11.38-12.04  .05-.30	E W  N S	Eastbound and westbound CO 60 from CR 19 to CO 257  Shoulders N & S bound CO 257. Traffic impacted by flagging and equip. mobilization for shoofly	Strip/form abutment, rebar pier cap, Riprap span pier 1  Utility work (Zayo)
<b>SAT</b>	02/10/18		<b>CO 60 FROM CR 19 TO CO 257. CLOSED 24/7 THROUGH MAY</b>  Shoulders CO 257	11.38-12.04  .05-.30	E W  N S	Eastbound and westbound CO 60 from CR 19 to CO 257  Shoulders N & S bound CO 257. Traffic impacted by flagging and equip. mobilization for shoofly	Rebar abutment 4, form pier cap 2, riprap @ span 1
OS/OW Restrictions, Detours, Speed Reductions, etc.							

Please send fully completed forms to [tina.littleton@state.co.us](mailto:tina.littleton@state.co.us) (303-512-4066) by Thursday at 3 pm. (Rev. 9-2-16)